RGO (AcH

- ) PAYMENT ESTIMATE - CONTRACT PERFORMANCE

For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE 04 Feb 2009

PAYMENT DUE DATE 18 Feb 2009

FYA9 FYA9 FYA9

HULHATRA

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

3. CONTRACT NO.

4. A900274486 8

2749 Lockport Road Niagara Falls NY 14305 W912DQ-04-D-0023 0011 New York District
5. DESCRIPTION OF WORK ( ok ppest .é,,/k 28l o‘?) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell Dubilier 0OU2 Soils (LTTD) 68-20-X-8145-0000 30 Oct 2013
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 31 Oct 2008 THRU 31 Dec 2008 1
CONTRACT TOTAL TO DATE
ITEM DESCRIPTION
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b / / UNIT PRICE AMOUNT UNIT g
anf\'rm':‘n EV g' L’ 09 c d € f
CONTRACT AMOUNT (contra“fﬁle items - see aﬁached sheets) A— F $14,000,000.00 0% $56,400.34
tres TGt
CERTIZIED ¥ (D
e DA
INCLUDES MODIFICATIONS D5 b, EXRNINGS TODATE * T ' TOTAL EARNINGS
THRU 0 % LESS STORED MATERIAL TOTAL CONTRACT ————» $14,000,000.00 TODATE — $56,400.34
REMARKS
CDE 0OU2 Soils/LTTD. EPA DIRECT FUND CITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY.
DLt alee S

12. PRESENTED FOR PAYMENT R 14. A. PREVIOUS RETAINED PERCENTAGE
PAYEE B. PREVIOUS OTHER DEDUCTIONS
s C. PREVIOUS LIQUIDATED DAMAGES
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS
DATE 4 FEB . TLE 326y ANAQ . E. PREVIOUS EARNINGS (A + B +C + D) $0.00
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
- — — - EARNINGS TO DATE MINUS E) $56,400.34
| certify that | have checked the quantities coveltetd by this bill or estlmatef that G. LESS RETAINED PERCENTAGE
the work was actually performed; that the quantities are correct and consistent
with all previous computations as actually checked, that the quantities and H. LESS OTHER DEDUCTIONS
amounts are wholly consistent with the requirements of the contract or other I. TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument involved. J. RETAINAGE REFUND
SIGNATURE M«./// W DATE K. OTHER REFUNDS
/zf L. TOTAL REFUNDS THIS PERIOD (J + K) $0.00
Patrick Nejand 41565 o7
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD > £-6-
N. AMOUNT DUE CONTRACTOR (F -l + L -M) $56,400.34 |§
ONTRACTING OFFICER APP at LOATE
c W% ure) oY /eé\\\]{tTOTALS TO DATE - ALL INVOICES N——
Neal F. Kolb i 2001 REYAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Alt. Contracting Officer Representatilye | QWIER DEDUCTIONS (B + H-K) $0.00 PAIDTODATE (D+N) $56,400.34
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0011

Sheet 2 of 2

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.

2749 Lockport Road Niagara Falls NY 14305 FROM 31 Oct 2008 THRU 31 Dec 2008 1

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

. . NTRACT LINE ITEM QUANTITY AND UNIT QUANTITY AND
NO NO CONTRACT LI : S UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0001 Initial Contract Award Ex. 4 - CBI $56,400.34
Ex. 4 - CBI
TOTALS THIS PAGE 56,400.34

ENG FORM g3
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OBLIGATION ACCOUNT SUMMARY CONTRACT NO.
W912DQ-04-D-0023 0011 Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Envi ronmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 31 Oct 2008 THRU 31 Dec 2008 1
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $56,400.34 $56,400.34

CPFF SOILS REMEDIATION SERVICES PROJECT CORNELL DU Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Soils Const ConB [157171] Retainage Refund $0.00 $0.00

other Refund $0.00 $0.00

Payment Due Date 02/18/2009 Liquidated damages this Period $0.00 $0.00

Amount Due $56,400.34 $56,400.34

TOTALS $56,400.34 $56,400.34

RMS FORM 93 SUPPLEMENT




,ard Form 1034 (EG)
,sed October 1987
partment of the Treasury
AFM 4-2000 1034-121

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN PERSONAL

voucHer No. 001

{JS DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

'US ARMY CORPS OF ENGINEERS
ENVIRONMENTAL RESIDENCY
214 STATE HIGHWAY 18
EAST BRUNSWICK NJ 08816

DATE VOUCHER PREPARED — February 4, 2009

SCHEDULE NO.

Comell-Dubilier Superfund Site, OU2 Soils (LTTD) 31 October 08

CONTRACT NUMBER AND DATE: W912DQ-04-D-0023-TQ-0011,

REQUISITION NUMBER AND DATE.

NAME
ADDRESS

SEVENSON ENVIRONMENTAL SERVICES, INC.
PAYEE-$ 2749 LOCKPORT ROAD
AND NIAGARA FALLS, NEW YORK 14305

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE=S ACCOUNT
NUMBER

| Treasurer as the case may be.

name, as well as the capacity in which he signgs, must appear. For exampe, "John Doe Company, per John Smith, Secretary", or

NUMBER AND DATE Date Of Task Order ARTICLES OR SERVICES (Enter QUAN- UNIT PRICE AMOUNT
OF ORDER description, item number of contract or TITY
Federal supply schedule, and other COoSsT PER 1)
information deemed necessary)
Task Order No. 0010 FROM: FOR REIMBURSEMENT OF COSTS
31 QOctober 2008 INCURRED AS DETAILED IN THE $ 56'40034
20 November 2007 To: ATTACHED PAYMENT ESTIMATE AND
. SUPPORTING DOCUMENTATION
31 December
2008 SEVENSON ENVIRONMENTAL PROJECT
NUMBER G254
A: | Certify iMat all paymefits reques/t7 are for appropriate purposes and in accordance with the agreements set forth in the Contract
L 20 Project Manager
" Kim Lickfigld” ) WX “Direct Submission is Authorized” TITLE
7
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $ 56,400.34
PAYMENT: APPROVED FOR: EXCHANGE RATE: Differences
=$ =$1.00
[ Payment
PROVISIONAL BY (2)
OMPLETE
PARTIAL Amount verified; correct for
INAL payment
PROGRESS
DVANCE TITLE (Signature or initials)
Pursuant to authority vested in me, t certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer) (Title)
ACCOUNTING CLASSIFICATION
P CHECK NUMBER ON TREASURY OF THE UNITED STATES CHECK NUMBER On (Name of Bank)
A B
Iy CASH PAYEE (3)
D $ DATE
1. When stated inforeign currency, insert name of currency. PER
2. If the ability to certify and authority to approve are comined in one person one signature only is necessary; otherwise the
approving officer will sign in the space provided over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE

Previous edition usahle

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c¢, for the purpose of
dispursing Federal money. the information requested is to identify the particular creditor and the amounts to be paid. Failure

to furnish this information will hinder discharge of the payment obligation.

IT S Gavernment Printina Office 10802701 769/00014



UPSTATE NEW YORK BRANCH
NORTHEASTERN REGION
DEFENSE CONTRACT AUDIT AGENCY
DEPARTMENT OF DEFENSE
433 STATE STREET. SUITE 201
SCHENECTADY. NFW YORK 123052308

INCREPEY KEFFR LD

2501 820.4 September |7, 2008

Mr. Richard A, Eha. Exccutive Vice President
Sevenson Environmental Services, Inc.

2749 Lockport Road

Niagara Falls, NY 14033

Subject: Direct Billing Authorization

Dear Mr. Eha:

In response o your letter dated September 16, 2008, your company is authorized (o
submit interim vouchers directly to UL S, Army Corps of Fngineers (USACE) paying offices
based on the enclosed DCAA authorization memorandum.  The authorization is contingent upon
the continued (1) maintenance of adequate billing system internal controls for the preparation of
pubhc vouchers and (2) submission of incurred cost proposals and final vouchers in accordance
with FAR 52.210-7, Allowable Cost and Payment contract clause. [l the authorization is
subscquently rescinded by DCAA, you will be notified immuediately and the requirement to
submit interim vouchers o DCAA will be reactivated.

A copy of this letter is being sent to your cognizant PCO point of contact. In addition. a
copy ol this Ietier is being sent the USACE paying office notitying them that you are authorized
to submit vouchers directly. You informed us that your Commercial and Government entity
(CAGE) code 1s OLTO7. If this code is not correct, please notify us immediately. DFAS
requires a correct CAGE code to process payments of vouchers.

When submitting interim vouchers directly to the Government paying offices, one copy
of the DCAA authorization memorandum should be forwarded with the voucher: the signature
block on the voucher should state: ~“Direct Submission Authorized.”™ Fmal vouchers on cach
contract will continuce to be submitted to our office to assist in the closing of contracts.

FOR OFFICIAL USE ONLY



2501 820.4 September 17, 2008
Subject: Direct Billing Authorization

I yvou have any questions regarding this letter, please contact Ms, Donna Schirching,
Supervisory Auditor, at (716) 681-7529 or fax number (716) 681-5953. Our office email
address 1s deaa-1a0250 eedeaa. mil.

Sincerely,

T / o .

Joseph A. Cook
Branch Manager
DCAA Upstate New York Branch Office

Enclosure
DCAA Authorization Memorandum

Copy Furnished (with Enclosure)
Edward Odo, Vice President, Chiel of formation Systems, Sevenson Environmental Services
Robert R. Nunn, Contracting Officer. USACE. Kansus City
US Army Engineer Dhstrict, Philadelphia

FOR OFFICIAL USE ONLY



UPSTATE NEW YORK BRANCH
NORTHFEASTERN REGION
DEFENSE CONTRACT AUDIT AGENCY
DEPARTMENT OF DEFENSE
433 STATE STREET, SUITE 201
SCHENECTADY, NEW YORK 12305-230%

INRYFLY  RLFER TO

2501 820.4 Scptember 17, 2008

MEMORANDUM FOR GOVERNMENT PAYING OFFICES
SUBIJECT: Authorization for Direct Submission of Public Vouchers

Sevenson Environmental Services, Inc. (1) maintains an adequate billing system and (2)
submits its incurred proposals and final vouchers in accordance with FAR 52.216-7. Allowable
Cost and Payment contract clause. Therefore, this contractor 1s permitted to directly submit
public vouchers on Government contracts without DCAA advance approval, By attaching one
copv of this memorandum, and indicating in the signature block of the voucher that ~Direct
Submission is Authorized.” the contractor is representing that DCAA has authorized divect
submission of public vouchers 10 the USACE paying offices by Sevenson Environmental
Services, Inc. DCAA will continue 1o review Sevenson kEnvironmental Services. [nes
procedures tor preparing public vouchers as part of our ongoing surveillance of the contractor’s
billing system. The contractor’s CAGE (Commercial and Government Enuty) code is OLTO7,

The direct billing authonzation does not apply to final vouchers. If the contractor
mappropriately submits a final voucher directly to the paying office, please return the voucher to
the contractor with instructions to submit the final voucher o the cognizant DCAA office for
review and forwarding to the contracting officer before final payment can be made.

Please direct any questions regarding this memorandum to Ms. Donna Schirching,
Supervisory Auditor, at (7161) 681-7529,

Joseph A. ook
Branch Manager, DCAA
DCAA Upstate New York Branch Office

FOR OFFICIAL USE ONLY
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 4-Feb-2009
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W9120Q-04-D-0023-T0-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Corneli-Dubitier Superfund Site OU2 Soils (LTTD) 6820x81450000E£3200800000001216600000323029K089 12-Aug-2011
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middiesex County, NJ 07080 FROM 31 October 2008 THRU 31 December 2008 001 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b [ d e f g
Work Order Ex. 4 - CBI
1 Work Plans Job $422.87
2 General Conditions Job $52,980.41
3 Temporary Facilities Job $802.86
4 Air Monitoring Job $0.00
5 Clearing & Grubbing Job $0.00
6 Excavation, Handling Mat1 within Excav. Limits Job $0.00
7 Post Excavation Confirmatory Sampling Job $0.00
8 Utility Protection During Excavation Job $0.00
9 Dewatering & Liquid Treatment Job $0.00
10 Removal, Disposal of Bit. Pavement Outside Excav. Li Job $0.00
1 Bedrock Removal for Associated Stormwater Piping Job $0.00
12 Bituminous Base Coarse and Surface Coarse Job $0.00
13 Dense Graded Aggregate Job $0.00
14 Geotextile Job $0.00
15 Imported Backfill Job $0.00)
16 Backfill Replacement of Overcut for Benching & Over| Job $0.00
17 Backfill Replacement Using Soils Treated On-site Job $0.00
INCLUDES MODIFICATIONS THRU  Initial Funding Mod EX. 4 - CBl TOTAL EARNINGS
(TOTAL MOD AMOUNT: $14,000,000.00) TOTAL CONTRACT TO DATE $56,400.34
12. PRESENTED FOR PAYMENT: " 14. A. PREVIOUS DEDUCTIONS OTHER THAN
PAYEE: Sevenson Environmental Services Inc. PER RETAINED PERCENTAGE (MINUS REFUNDS)™ $0.00
2749 Lockport Road, Niagra Falls - B. PREVIOUS RETAINED PERCENTAGE $0.00
Niagra Falls, NY 14302 [ C. PREVIOUS PAYMENTS $0.00
DATE ’ TITLE v’ D. PREVIOUS EARNINGS (A+B+C)
4 Fé% Oq Kim Lickfield - Project Manager $0.00
13. APPROVED FOR PAYMENT E. EARNINGS THIS PERIOD (TOTAL
| CERTIFY that | have checked the quantities covered by this bill or estimate: that the EARNINGS TO DATE MINUS D) $56,400.34
work was actually performed, that the quantities are correct and consistent with all pre- F.LESS RETAINED PERCENTAGE $0.00
vious computations as actually checked; that the quantities and amounts are wholly G. LESS DEDUCTIONS OTHER THAN
consistent with the requirements of the contract or other instrument involved. RETAINED PERCENTAGE $0.00
H. TOTAL DEDUCTIONS THIS PERIOD (F+G) $0.00
SIGNATURE TITLE DATE |. RETAINAGE REFUNDED THIS PERIOD $0.00
J. OTHER REFUNDS THIS PERIOD $0.00
K. TOTAL REFUNDS THIS PERIOD (i +.J) $0.00
Project Engineer L. AMOUNT DUE CONTRACTOR (E-H+K) $56,400.34
CONTRACTING OFFICER APPROVAL (Signature)} DATE 15. RECAPITULATION
TOTAL RETAINED PCTG (B+F-1) $0.00 TOTAL PAID (C+L) $56,400.34!




20f 3

PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 4-Feb-2009
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W912DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 12-Aug-2011
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middiesex County, NJ 07080 FROM 31 October 2008 THRU 31 December 2008 001 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b [ d e f g
18 |Storm Water Job Ex. 4 - CBI $0.00
19 Mobilization / Demobilization Job $0.00
20 Permitting / Engineering Job $0.00
21 Performance Testing Job $0.00
Indirect Fite, LTTD System Rental, Operation, &
22 Equipt. Maintenance Job $0.00
Sampling, Characterization, & Off-site Disposal Non-
23 RCRA/Non-TSCA Soil > IGWSCC Job $0.00
Sampling, Characterization, & Oft-site Disposal
RCRA Soil Not Requiring Pre-treatment & >
24 IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Meeting LDRS for
25 Organics/Inorganics & > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal of
26 TSCA Soil (PCBs >50 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
27 Mixed TSCA & RCRA Soil (HOCs < 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
28 Mixed TSCA & RCRA Soil (HOCs > 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
PCBs<100 ppm, & Can Treat Non-PCB UHCs to meet]
29 LDRs) Job $0.00
Sampling, Characterization, & Ofi-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
30 PCBs<100 ppm, & Cannot Treat Non-PCB UHCs to Job $0.00
Sampling, Characterization, & Oft-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics
31 Failure & PCBs>100 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal Non-
32 RCRA/Non-TSCA Debris > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal
RCRA Debris Not Requiring Pre-treatment & >
33 IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal Job $0.00
RCRA Debris Not Meeting LDRS for
34 Organics/Inorganics & > IGWSCC
Sampling, Characterization, & Off-site Disposal of
35 TSCA Debris (PCBs >50 ppm) Job $0.00
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE

ENG FORM 83-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987

Date Voucher Prepared
4-Feb-2009

2. CONTRACTOR AND ADDRESS
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302

3. CONTRACT NO.
W912DQ-04-D-0023-TO-0011

4. DISTRICT

NEW YORK

5. DESCRIPTION OF WORK

6. APPROPRIATION AND PROJECT:

7. REQUIRED COMPLETION DATE

Comell-Dubilier Superfund Site OU2 Soails (LTTD) 6820x81450000E3200800000001216600000323029K089 12-Aug-2011
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middlesex County, NJ 07080 FROM 31 October 2008 THRU 31 December 2008 001 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b [ d e f g
Sampling, Characterization, & Off-site Disposal of Ex. 4 - CBI Ex. 4 - CBI
36  |Mixed TSCA & RCRA Debris (VOCs < 500 ppm) Job ‘ X 4 - $0.00
37 Sampling, Characterization, & Off-site Disposal of Job { $0.00
Mixed TSCA & RCRA Debris (VOCs > 500 ppm)
38 Fixed Fee Job ( $2.194.20
Ex. 4 - CBI $56,400.34




Contract Name Comell-Dubilier Superfund Site OU2 Soils (LTTD) Date Awarded: 31-Oct-08 Voucher: # 001
Contract ID: W912DQ-04-D-0023-T0-0011
Project ID No: G254 Services from: 31 October 08 to 31 December 08
L ion South Plainfield, Mi County, New Jersey 07080
Current Funding| V 1 \ her 2 her 3 A 4 5 Voucher 6 her 7 Cost Cost
Cost Code Description Breakdown Actual Actual Actual Actual Actual Actual Actual To-Date Remaining
ATP 001
25401 Work Plans Ex. 4 - CBI $422.87 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $422.87l Ex. 4 - CBI
25402 General Conditions $52,980.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $52,980.41
25403 Temporary Facilities $802.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $602.86
25404 Air Monitoring $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25405 Clearing & Grubbing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25406 E: ion, Handling Mat'l within Excav. Limits $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25407 Post Excavation Confirmatory Sampling $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25408 Utility Protection During Excavation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25409 ring & Liquid Treatment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25410 Removal, Disposal of Bit. Pavement Outside Excav. Limits $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25411 Bedrock Remaval for Associated Stormwater Piping $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00!
25412 Bituminous Base Coarse and Surface Coarse $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25413 Dense Graded Aggregate $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25414 Geotextile $0.00 $0.00 $0.00 $0.00 $0.0C $0.00 $0.00 $0.00
25415 Imported Backfill $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25416 Bacldill Repl: of Overcut for Benching & Overburd $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25417 Backfill Repiacement Using Soils Treated On-site $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25418 [Storm Water $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00!
25419 Mobilization / Demobilization $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25420 Permitting / Engineering $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25421 Performance Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Tndirect Fite, LTTD System Rental, Operation, & Equipt.
25422 i $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
[Sampling, Characterization, & Off-site Disposal Non-RCRA/Nox
25423 TSCA Soil > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25424 quiring P & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25425 Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
ing, Characterization, & Off-site Disposal of TSCA Sail
25426 (PCBs >50 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
pling, Characterization, & Off-site Disposal of Mixed TSCA |
25427 & RCRA Soil (HOCs < 1,000 ppm) : $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed TSCA
25428 & RCRA Soil (HOCs > 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00,
Sampling, Characterization, & Off-site Disposal of Mixed TSCA
& RCRA Soil (RCRA metals, Organics, PCBs<100 ppm, & Can |
25429 Treat Noa-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Ch zation, & Off-site Disposal of Mixed TSCA
& RCRA Soil (RCRA metals, Organics, PCBs<100 ppm, &
25430 Cannot Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed TSCA
& RCRA Soil (RCRA metals, Organics Failure & PCBs>100
25431 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Ch ization, & Off-site Disposal Nos-RCRA/Non-
25432 TSCA Debris > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
ling, Ch ization, & Off-site Disposal RCRA Debris
25433 Not Requiring P & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Ch zation, & Off-site Disposal RCRA Debris
25434 Not Mecting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Ch ization, & Off-site Dispasal of TSCA Debris
25435 (PCBs >50 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Ch & Off-site Disposal of Mixed TSCA
25436 & RCRA Debris (VOCs < 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00/
Sampling, Ch ization, & Off-site Disposal of Mixed TSCA
25437 & RCRA Debris (VOCs > 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00:
25438 Fixed Fee $2,194.20 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,194.20
25438A Additional Fee $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total WO $56,400.34 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $56,400.34
DEDUCTIONS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
REFUNDS $0.00 $0.00 $0.00. $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL $56,400.34 $0.00 $0.00 $0.00 $0.00] $0.00 $0.00 $56,400.34




Sheet _1__ of _1
PROMPT PAYMENT CERTIFICATION AND SUPPORTING DATA FOR CONTRACTOR PAYMENT INVOICE

Contractor Name and Address Contract No. Est. No. Date Discount Terms
Sevenson Environmental Services | W912DQ-04-D-0023 001 04-Feb-09
2749 Lockport Road TO-0011
Niagara Falls, NY 14302 [ Designated Contractor Official | Defective Invoice Notification (Name, Title,
and Address for Payment Telephone)

Description & Location of Work Mr. Rick Elia Kim Lickfield Project Manager
Cornell-Dubilier Superfund Site Vice President 333 Hamilton Bivd
0U2 Soils (LTTD) 2749 Lockport Road South Plainfield, NJ 07080  908-769-5301
South Plainfield, New Jersey 07080 Niagagra Falls, NY 14302

1 hereby certify, to the best of my knowledge and belief, that:

1. The amounts requested are only for performance in accordance with the Specifications, terms and conditions of the contract.

2. Payments to subcontractors and vendors have been made from previous payments received under the contract and timely payments
will be made from proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements
of Chapter 39 of Title 31, United States Code.

3. This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

4. All required prime and subcontractor payrolls have been submitted.

Kim Lickfield ~

(K |
NAME ignatare (7 o

Project Manager
TITLE

February 4, 2009
DATE




US Army Corps of Engineers
USACE PRIME CONTRACTOR Month  November sl
inri Year 2008 <
Monthly Record of Work-Related Injuries/llinesses & Exposure <
In accordance with the provisions of EM 385-1-1, Smxmn 01 Program Management, Paragraph 01.D Accndent Reporhng and Recording, sub-paragraphs 01.D.05, you (the Prime Contractor) shall provide a USACE Cc d New York District
monthly record of all exp and incidental to the work (this includ P of the Prime C and its sub-contractor(s). As a minimum , these records Contractor Name Sevenson Environmental Services, Inc
shall include exposure work hours and a raomd of occupational injuries and iflnesses that mdude the data elements listed below. Definitional criteria for each data element is found in 29 CFR Part 1904. Ifthe Contract Number , Task Order
| maintenance of OSHA 300 Logs are required by OSHA, most of this information can be obtained from those iogs. If data on log provided below is revised after it is submitted to USACE, Contractor shali Project Title Comell-Dubilier Sy nd Site OU2 Soils (LTTD!
Jprovide a revised report to the GDA. You must complete the USACE ENG Form 3394, Report of Accident Investigation Report for all recordable accidents. If you're not sure whether a case is recordable, calf City South Plainfield State New Jersey
your local Safety and Occupational Heatth Office for help. USACE Office Overseeing Work: New York District
Enter the number of days]
(A} @nlE2ap @3y ©) (D) ©€) (3] Using these categories, check ONLY the most the injured or ill worker | Check the “injury” column or
Company Namel @) §, .§ Date Job Title | Date of |Where the event occurred {e.g. Loading dock north end) Describe injury or illness, parts of body affected, and object/substance |serious result for each case: was: choose one of iliness:
8 € Employee (eg.. injury or that directly injured or made person ill (e.g. Second degree bums on S & o g = i SEERNE
[y | Began Weider) | onset of right forearm from acetylene torch) . SERAE
8 Work on iliness () -
@ Job On job Away from - H
5 Covered (mo.day) g e o nsterar ek EHHER
£ by ) ’ Job transfer |Other record- ’:s"m"’" (days) z|lElg § 8 12 £z
& Contract or restriction |able cases | 92Y%) 123183818l glss
© ()] [0} ) (Y] (3] MDA @GO 6
0 0
0 0 0 0 0 0 o 0 0 [0]0] 0
Exposure Hours Certification of Record
on 1,224.0 Name of Person ... .
Year to Date 1,224.0 Submit. Record Kim Lickfield
Signature
Date T7-Dec-08}

Page 1of1




L]
US Army Corps of Engineers
Month  December

USACE PRIME CONTRACTOR
- L —
Monthly Record of Work-Related Injuries/llinesses & Exposure Year 2

In accordance with the provisions of EM 385—1 1, Sechon 01 Program Management, Paragraph 01.0 Accident Reporting and Recording, sub-paragraphs 01.D.05, you (the Prime Contractor) shall provide a

USACE Command New York District
Contractor Name Sevenson Environmental Services, inc

monthly record of all exp and incidental to the work (this includes exposure and accident experience of the Prime Contractor and its sub-contractor(s). As a minimum , these records
shall include exposure work hours and a record of occupational injuries and iflnesses that inciude the data elements listed below. Definitional criteria for each data element is found in 29 CFR Part 1904. If the Contract Number 4L , 1asl er 0011
maintenance of OSHA 300 Logs are required by OSHA, most of this information can be obtained from those logs. If data on log provided below is revised after it is submitted to USACE, Contractor shall Project Title Corneil-Dubilier Superfund Site OU2 Soils (LTTD)
provide a revised report to the GDA. You must complete the USACE ENG Form 3394, Report of Accident investigation Report for alt recordable accidents. If you're not sure whether a case is recordable, call City South Plainfield State New Jersey
USACE Office Overseeing Work: New York District

your local Safety and Occupational Health Office for help.

Enter the number of days
® B1){(B2)] (B3 ©) ©) ® 3] Using these categories, check ONLY the most the injured or ill worker | Check the “injury” column or
Company Name o & § Date Job Title Date of [Where the event occurred (e.g. Loading dock north end) Describe injury or iliness, parts of body affected, and object/substance |serious result for each ca: choose o pe of illness:
5| < s Employee (eg., injury or that directly injured or made person ill (e.g. Second degree bums on i B
Q, [ Began Weider) | onsetof right forearm from acetylene torch} e
] Work on iliness (L -
@ Job g c| @ §
é Co;ered (mo./day) e g ES|E| =ls8
; y Job transfer r = 5las| g R
T Contract or restriction |able cases | (92YS) 2{g2|85|2] 8i=¢
G ) [U] ) ) (3] M @] @ @G} 6
0 0
[ [/] 0 4 0 0 0 0 0 0|0 [
Exposure Hours Certification of Record
Wonth 1,232.0
1232 Name of Person Kim Lickfield
Year to Date 2,456.0 Submit. Record
Signature
Date 20-Ja nTUQ]

Page 1of1




Cost Roll-Up
Nov & Dec 2008



Contract Name - Comell-Dubilier Superfund Site, OU2 Soils (LTTD)
Contract ID - W812DQ-04-D-0023-TO-0011

G254 Billing Recap Nov. & Dec 08 BILLING ROLL-UP SHEET
Voucher # 001

Line Description v At Aedan s acand 28409 25403 25404 25406 25407 25408 25409 25410

25408
1 Labor Ex. 4 - CBI ===

2 D/L Fringe

3 Union Fringes
4 Subtotal

5 Overhead

6 Subtotal

7 Sub-Contracts
8 Materials
9 Rented Equip.
10 Owned Equip.
11 Subtotal (G&A Base)
12G&A
13 Subtotal
14 Fee
15 Subtotal Costs
16 ODC's
17 Travel/Per-Diem
18 Subtotal
19 G&AonODC's
20 Subtotal on ODC's

21 Total Costs (15 + 20) $422.87 $55,174.61 $802.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

22 Total Costs Billed (fee broken out) $422.87  $52,980.41 $802.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

23 Total Actual Costs (No Mark-up) $412.96  $36,347.52 $784.04 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

(143+7+8+9+10+16+17)



.

Contract Name - Comnell-Dubilier Superfund Site, 0U2 Soils (LTTD)
Contract ID - W91 2DQ-04-D-0023-TO-0011

G254 Billing Recap Nov. & Dec 08
Voucher # 001

Line Description v Cact Cadasg > 25411 25412 25413 25414 25415 254~ i 28448 28419
u i Ex. 4 - CBI

1 Labor Ex. 4 - CBI
2 DIL Fringe

3 Union Fringes

4 Subtotal

§ Overhead

6 Subtotal

7 Sub-Contracts
8 Materials
9 Rented Equip.
10 Owned Equip.
11 Subtotal (G&A Base)
12G&A
13 Subtotal
14 Fee
15 Subtotal Costs
16 ODC's
17 Travel/Per-Diem
18 Subtotal
19 G& Aon ODC's
20 Subtotal on ODC's

21 Total Costs (15 + 20) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

22 Total Costs Billed (fee broken out) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

23 Total Actual Costs (No Mark-up) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

(143+7+8+9+10+16+17)




>
Contract Name - Cornell-Dubilier Superfund Site, OU2 Soils (LTTD)
Contract ID - W812DQ-04-D-0023-TO-0011

G254 Billing Recap Nov. & Dec 08
Voucher # 001

Cost Codes > 25420

25421 25422 25423

Line Description v

25424

25425

25426

25427

25428

25429

1 Labor

2 DL Fringe

3 Union Fringes
4 Subtotal

5 Overhead

6 Subtotal

Ex. 4 - CBI

7 Sub-Contracts
8 Materials
9 Rented Equip.
10 Owned Equip.
11 Subtotal (G&A Base)
12G&A
13 Subtotal
14 Fee
15 Subtotal Costs
16 ODC's
17 Travel/Per-Diem
18 Subtotal
19 G&Aon ODC's
20 Subtotal on ODC's

.4 -CBI

Ex. 4 - CBI

Ex. 4 - CBI

21 Total Costs (15 + 20) $0.00

$0.00 $0.00 $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

22 Total Costs Billed (fee broken out) $0.00

$0.00 $0.00 $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

23 Total Actual Costs (No Mark-up) $0.00

$0.00 $0.00 $0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(1+3+7+8+9+10+16+17)

T
~



.

Contract Name - Cornell-Dubilier Superfund Site, OU2 Soits (LTTD)
Contract ID - W91 2DQ-04-D-0023-TO-0011

G254 Billing Recap Nov. & Dec 08
Voucher # 001

Cost Codes > 25430 2421 25432 25433 25434 25435 28438 25437 25438 TOTAL
Ex. 4 - CBI Ex. 4 - CBI

Line Description v
T Labor Ex. 4 - CBI Ex. 4- 1
2 DI Fringe
3 Union Fringes _ CBI
4 Subtotal
5 Overhead _
6 Subtotal

7 Sub-Contracts
8 Materials

9 Rented Equip.
10 Owned Equip. _
11 Subtotal (G&A Base)

12G&A _
13 Subtotal

14 Fee _
15 Subtotal Costs

16 ODC's

17 Travel/Per-Diem _
18 Subtotal

19 G & Aon ODC's _ _
20 Subtotal on ODC’s

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $56,400.34

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00  $2,194.20 $56,400.34

21 Total Costs (15 + 20)

22 Total Costs Billed (fee broken out) $0.00 $0.00

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $37,544 52

23 Total Actual Costs (No Mark-up) $0.00
(143+7+8+9+10+1 6+17)



TR AL
ENVIRONMENTAL NON-DOD TEMPLATE

CORNELL DUBILIER {OU2), NJ Supertund Sne
Remedial Action-Construction

i Performing Org CEFMS Responsible
i Employee

jl Pevorming Org CEFMS All Responsible
h Employee

i} PDT PMP Approver

&' PMP Approving Authortly

Secondary Congressional
Districi(s)

leguio'ory CERCLA Funds Type Civit

: Pimary Pgm
I  Type/Component

j ESFO Secondary  CERCLA
PgmType
Pillr  Restoration

¥ Subpiir  R-RAC Restoration-
| Remedial Action,
Construction

99EPA

NPL = National Priority Uit



Note: If customer is not aready in database, complete address must be provided to the LCM.

EPA SUPERFUND PROGRAM

r

NEW ASSIGNMENT

} To: New York
b Attn: CENAN-PP-E (Rich Gajdek)
26 Federal Plaza, New York, New York 10278

EPA IAGNo. DW96942166-01.0

P2 Project Name: ESO DW96942166-000

DateScphsmber 2008

Site Name: CORNELL DUBILIER (OU2), N

{El’.AWQPZNWYork T

| Site ID Number: NJD981557879

CCSC: B41 - Remedial Action-Construction

Management Structure Code (CWIS): 012166

{ Command Indicator Code: 99EPA

3 - Direct Fund Cite (Contract) Funding (68X8145): |
' Previous Amount; 3 000
| Amount of Funding: 14,000,000.00
Revised Amount l 14,000,000.00
o Revised Reimbursable Funding (96X3122):
Previous Amount; | 0.00
Amount of Funding; 2,000,000.00
Revised Amount 2,000,000.00
| Total Funding f 16,000,000.00 |




Start Date: 09/30/2008
Expiration Date:  12/30/2012

EPA Source Appropriation: 68-20X8145

This IAG provides reimbursable funding for in-house costs and a direct fund cite amount for contract obligations, Contracts
financed under the Direct Fund Cite procedure will cite the EPA appropriation 68-20X8145. The contract award and all
modifications will identify the EPA Cincinnati Financial Management Center as the payment office.

U.S. Environmental Protection Agency
Cincinnati Financial Management Center
Attn: Accounting Operations (Suite 300)

4411 Montgomery Road

Cincinnati, OH 45212

| IAG Acceptance Procedures:
[
1 US. EPA, Region 2 New
. . I York,Anita Brown Contracts

3 Signed Originals: | Management Section (18th

i Floor) 290 Broadway, New

{ York, NY 10007-1866
1 Sigued Original: | Retained for District File

: . | Marvene Seaman, CEHNC-
Acceptance Copy: | CX.ES
PIF Information POC:
marvene.l.seaman@usace.army.mil
Marvene Seaman Phone:  (402) 697-2425
CEHNC-CX-ES Fax:  (402) 697-2613
CF:

CEHNC-CX-ES (E. Hines)
CENAD-PD-IIS (L. Lopez)



°‘»1b° 3"": United States Environmental
» n ; Protection Agency
-t % Washington, DC 20460
% B & Interagency Agreement
P22y e &
Amendment

Part 1 - General Information

P
1. EPA JAG dentification Number 4. Funding Location by Region
DW-96-84216601 - 0 EPAR2
2. Other Agency IAG ID Number 5. Program Office
96 Abbreviation
3. Type of Action Region 2
New

6. Name and Address of EPA Organization
US Environmental Protection Agency
Emergency and Remedial Response Division
290 Broadway
New York, New York 10007-1866
DUNS: 029128894

7. Name and Address of Other Agency
Corps of Engineers-Omaha District E&M CX
1616 Capitol Ave., Suite 9200
Omaha, NE 68102-8200

DUNS: DOD9623AC

8. Project Title and Description
Comell Dubilier, QU2 . Remedial Action Aclivities

Soil Rernediation for Operable Unit 2 at the Cornell Dubilier Superfund Site. South Plainfield, New Jersey

9. EPA Project Officer (Name, Address, Phone Number}
Vince Pitruzzello
Emergency and Remedial Response Division
280 Broadway
New York, NY 10007-1866
212-637-4354

10. Other Agency Project Officer (Name, Address, Phone Number}
Marvene Seaman
USACE, CEHNC-CX-ES
1616 Capitol Ave., Suite 9200
Omaha, NE 68102-9200
402 697-2425

11. Project Period
09/30/2008 to 12/30/2012

12. Budgst Period
09/30/2008 to 12/30/2012

13. Scope of Work

This agreement obligates $16.000,000 fo the U.S. Army Corps of Engineers-New York District for remedial action activities (soil remediation) for QU2 at

he Cornell Dubilier Superfund site (EPA 1D#:NJD981557879). EPA and USACE will utiiize the Direct Fund Cite and Revised Reimbursable payment

methods. Funds are divided as follows’
Revised Reimbursabie (in-house) $ 2,000,000
Direct Fund Clte (contractor} $14.000.000

$16,000,000

Pietro Mannino is the RPM and he can be reached at (212) 637-4395.

EPA Grants Specialist for this JAG is John Owen 212-637-3415

§See Attachment A for a detailed Scope of Work and Attachment B for Terms and Conditions.

14, Statutory Authority for Both Transfer of Funds and Project Activities 15. Other Agency Type
CERCLA: Secs. 105(a)(4) & 115; Executive Order 12580 as amended Foderal Agency
Funds Previous Amount Amount This Action Amended Totat
16. EPA Amount $16,000,000 $16.000.000
17. EPA In-Kind Amount $0
18. Other Agency Amount $0
19. Other Agency In-Kind Amt. $0
20. Total Project Cost $16,000.000 $16.000.000
21, Fiscal
Site Name DCN FY Approp. Budget Org. PRC Object Site/Project Cost Org. Obligation
CORNEL | HEQ284 2008 T 2ADOR| 302DD2C 2507 | 02GZRA02 coo4 12,000.000
CORNEL | HE0265 2008 TC 2ADOR} 302DD2C 2507 02GZRA02 Coo04 2.800.000
CORNEL | HE0266 2008 TCD 2ADOR| 302DD2C 2507 02GZRA02 C004 1,200,000
16,000,000




P Identificati 3 -.96-94216601 - Page 2

Part il - Approved Budget EPA IAG identification Number
DW-56-94216601 - 0
22, Budget Categories itemization of itemization of Total Project
This Action Estimated Cost to Date
|(a) Personnei $638,490 $638,490
J(b) Fringe Benefits $338,400 $338,400
§(c) Travel $0 $0
{d) Equipment $0 30
{e} Supplies $0 $0
{f) Procurement / Assistance $14.000,000 $14,000,000
(g) Construction $0 $0
{h) Other $288,000 $288,000
(i) Total Direct Charges $15.264,890 $15,264,890
(i) Indirect Costs: Rate 7525% Base $376.890.00 $735,110 $735.110
(k) Total  (EPA Share 10000 %) (Other Agency Share 0 00 %) $16.000.000 $16.000.000

23. Is equipment authorized to be furnished by EPA or leased. purchased, or rented with EPA funds? { lved No
(Identify all equipment costing $1,000 or more)

24. Are any of these funds being used on extramural agreements? (See Item 22f) ‘iYes . No
Type of Extramural Agreement | Grant i | Cooperative Agreement 1" Procurement

Contractor/R ipient Namae (if } ) Total Extramural Amount Under This Project Percent Funded by EPA {if known)
TBD 14000000 100

Total $ 14.000,000.00

Part il - Funding Methods and Billing Instructions

25. {Note: EPA Agency Location Code (ALC) - 68010727)

Disbursement Agreement Regquest for repayment of actual costs must be temized on SF 1080 and submitted to the Financial
. Management Office. Cincinnati. OH 45268-7002:
" "+ Repayment Monthty « * Quarterly ¢ | Upon Completion of Work
. Only available for use by Federal agencies on working capital fund or with appropriate justification of need
Advance for this type of payment method Unexpended funds at completion of work will be returned to EPA.
Quarterly cost reponts will be forwarded to the Financial Management Center. EPA. Cincinnati, OH
45268-7002
. Used to transfer obligational authority or transfer of function between Federal agencies. Must receive prior
' Allocation Transfer-Out approval by the Office of Comptroller. Budget Division. Budget Formulation and Control Branch. EPA

Hdgtrs. Forward appropriate reports to the Financial Reports and Analysis Branch, Financial Management
Division, PM-226F, EPA, Washington. DC 20460

26.
- Reimbursement Agreement

* Repayment

i’ Advance

Allocation Transfer-in
Funding Agency’s Treasury Symboi 68/20X8145 | ' One-Year ! | Two-Year ' No-Year
Other Agency's 1AG Identification Number EPA Program Office Allowance Holder/Resp. Center No.

96 27

Other Agency's Billing Address (inciude ALC or Station Symbol Number) Other Agency’s Billing Instructions and Frequency




Part IV - Acceptance Conditions EPA Identification Number

DW-96-94216601 -0

27. General Conditions

The other agency covenants and agrees that it wil} expeditiously initiate and complete the project for which funds
have been awarded under this agreement.

28. Special Conditions (Attach additional sheets if needed)

Part V - Offer and Acceptance

acceptance signature.

determines to materially alter the agreement/amendment, shall void the agreement/amendment.

behaif of the EPA. One original copy will be returmed to the other agency after acceptance.

Note: 1) For Disbursement actions, the agreement/amendment must be signed by the other agency officlal in duplicate and one original retumed to the
Grants Administration Division for Headquarters agreements or to the appropriate EPA Regional IAG administration office within 3 calendar weeks after
receipt or within any extension of time as may be granted by EPA. The agreement/amendment must be forwarded to the address ciled in item 28 after

Receipt of a written refusal or failure to return the properly executed document within the prescribed time may result in the withdrawal of offer by EPA. Any
change to the agreement/amendment by the other agency subsequent to the docurnent being signed by the EPA Action Official. which the Action Official

2) For Reimbursement actions, the other agency will initiate the action and forward two original agreements/amendments to the appropriate EPA program
office for signature. The agreements/amendments will then be forwarded to the appropriate EPA IAG administration office for acceptance signature on

JEPA IAG Administration Office (for ini ive ce) EPA Program Office (for technical assistance)
29. Organization/Address 30. Organization/Address
US EPAR2

US Environmental Protection Agency

Grants and Contracts Management Branch Region 2
290 Broadway Emergency and Remediat Response Division
New York, New York 10007-1866 290 Broadway

New York, NY 10007-1866

Certification
All signers certify that the statements made on this form and all attachments thereto are true, accurate, and
complete. Signers acknowledge that any knowingly faise or misleading statements may be punishable by
fine or imprisonment or both under applicable law.

Decision Official on Behalf of the Environment Protection Agency Program Office

FGeorge Paviou, Acting Director, Emergency and Remedial Response Division

" Action on Behalf of the Environment Protection Agency

B A Rva
Z :

-$32. Signature . Typed Name and Title Date
0 o 1 Vs, Assistant R . . N
~ADonna J. Vizian, Assistant Regional Administrator for Policy and Management
7/ // Authorizing Official on Behalf of the Other Agency ik

Joseph J. Seebode. Deputy District Engineer for Programs and Project Management

¢ -
Loy T :f\"-;“,f&l( 1 |owision N

33. Wure Typed Name and Title Date

e

EPA Form 1610-1 {Rev. 10-88) Prevu‘fas edtionsbre obsolete



ATTACHMENT A
Scope of Work for Remedial Action Activities

Site: Cornell-Dubilier Electronics, South Plainfield,
Middlesex County, New Jersey.

]

S
Site ID: NJD981557979

Purpose

The purpose of this interagency agreement (IAG) is to obtain
assistance from the U.S. Army Corps of Engineers (USACE) for
implementation of the remedial action for the soil (low
temperature thermal desorption) component of Operable Unit 2 at
the Cornell-Dubilier Electronics (CDE) Superfund site. This IAG
will require the USACE to procure the services of a remedial
action contractor to perform soil excavation and on-site
treatment by low temperature thermal descrption at the former CDE
facility. The IAG will require the USACE to supervise the
implementation of the soil excavation and on-site treatment of
the excavated soil. '

Background

The Cornell-Dubilier Electronics (CDE) site is located at 333
Hamilton Boulevard, South Plainfield, Middlesex County, New
Jersey. The former CDE facility, now known as the Hamilton
Industrial Park, consists of approximately 26 acres and, prior to
implementation of remedial activities at the site, contained 18
commercial/industrial buildings.

CDE operated in South Plainfield from 1936 to 1962, manufacturing
electronic components including, in particular, capacitors.
Polychlorinated biphenyla (PCBs) and chlorinated organic solvents
were used in the manufacturing process, and the company disposed
of PCB-contaminated materials and other hazardous substances
directly on the facility soils. CDE's activities evidently led
to widespread chemical contamination at the facility, as well as
migration of contaminants to areas adjacent to the facility.

PCBs have been detected in the groundwater, soils and in building
interiors at the industrial park, at adjacent residential,
commercial, and municipal properties, and in the surface water
and sediments of the Bound Brook. High levels of volatile
organic compounds (VOCs) have been found in the facility soils
and in groundwater.



EPA has divided the site into four operable units {(OUs). 0U1
addresses residential, commercial, and municipal properties
located in the vicinity of the former CDE facility. OU2
addresses the contaminated soils and buildings at the former CDE
facility. On September 30 2004, EPA signed a ROD to address OU2.
Additional operable units will address the contaminated
groundwater (OU3) and sediments of the Bound Brook (0U4).

Remedy

The major components of the selected remedy for the soil
component of the OU2 include:

» Excavation of an estimated 108,000 cubic yards of
contaminated soil containing polychlorinated biphenyls
(PCBs) at concentrations greater than 500 ppm and
contaminated soills that exceed New Jersey’s Impact to
Groundwater Soil Cleanup Criteria for contaminants other
than PCBs;

® On-site treatment of excavated soil amenable to treatment by
low temperature thermal desorption, followed by backfilling
of excavated area with treated soils;

¢ Transportation of contaminated soils and debris not suitable
for on-site LTTD treatment to an off-site facility for
disposal;

¢ Installation of a multi-layer cap;

* Installation of engineering controls;

® Property restoration; and

e Implementation of institutional controls.
A Superfund State Contract (8SC) was executed on September 11,
2008 with the State of New Jersey. The SSC provides assurances,
including cost share for the soil remedial action at the former

CDE facility under Task II - Phase 3, as required by CERCLA
Section 104 (c).



Work Statement

The USACE will be responsible for:

1.

Procuring the services of a remedial action contractor tco
perform the soil remedial action at the former CDE facility.
This entails the development of the technical statement of
work and awarding the contract to a private firm(s). The
selected contractor(s) shall meet the qualifications and
experience requirements for the remedial action activities at
the Site.

Supervising the contractor’'s performance of the soil remedial
activities including excavation, on-gite LTTD treatment
activities, and off-site disposal of soil and debris not
amenable to on-site LTTD treatment.

Managing the contract for the Cornell-Dubilier Electronics
Remedial Action (RA) including any subsequent revisions to
the original RA contract award.

Assessing submitted Value Engineering Construction Proposals
(VECP8) in accordance with the Value Engineering clause in
the Federal Acquisition Regulation 52.248.1. USACE shall
consult with EPA on any VECP that may affect the site remedy
before making any change.

Providing oversight and monitoring of construction in
coordination with the EPA Remedial Project Manager (RPM) to
ensure compliance with all contract requirements. 1In
addition, the USACE will provide weekly updates and meetings
on the site to discuss construction progress, problems, or
any other pertinent issues.

Providing other support as directed by EPA such as technical
assistance to include permit compliance, community relations,
etc.

During the remedial action, the USACE shall provide monthly
summary to EPA's Remedial Project Manager. The summary should
contain at a minimum, the work performed by USACE during the
reporting period, status of contracts administered by USACE,
summaries of all contacts with representatives of the local
or State government, public interest groups, summaries of all
problems encountered and a summary of the projected work for
the next reporting period. Projection of work must include
the scope and projected costs for the next month. Each



report shall include a brief status of the construction
activities, and a summary of the expenditures to date. This
information may be provided in spreadsheet format.

8. Conducting final inspection and certification of the
completed remedial action in coordination with the EPA RPM.

9. Submitting a Remedial Action Closeout Report complete with
all backup documentation.

10.Complying with specific responsibilities as detailed in the
Superfund Remedial Design and Remedial Action Guidance.

Project Organization

The EPA Remedial Project Manager for this project is:

Peter Mannino

U.S. Environmental Protection Agency Region II
290 Broadway - 19" Floor

New York, NY 10007-1866

(212) 637-4395



ATTACHMENT B

Terms and Conditions for Remedial Action Activities

The USACE agrees to meet the site-specific financial management and recordkeeping
responsibilities contained in EPA's "Superfund Financial Management and Recordkeeping
Guidance for Federal Agencies” (January 1989).

1. Cost Documentation Requirements

EPA, acting as manager of the Hazardous Substances Superfund, requires current
information on CERCLA response actions and related obligations of CERCLA funds for
these actions. In addition, CERCLA, as amended, authorizes EPA fo recover from
responsible parties all government costs incurred during a response action. In order fo
help assure oversight and successful recovery of CERCLA funds, both USACE and EPA
have responsibilities under this agreement. The USACE accounting system reports must
be supported by site - and activity-specific cost documentation. The USACE will organize
and retain in a site file documentation of costs by site and activity (e.g. vouchers, billing
statements, evidence of payment, audit reports) as follows:

a. Direct Costs

Payroll - timesheets or timecards to support hours charged to a particular
site, including the signature of the empioyee and/or the employee's
supervisor.

Travel - trave! authorizations (including purpose of trip), local travel
vouchers, traveler's reimbursement vouchers, carrier bills (including airline
tickets), government owned vehicle bills, appropriate receipts for hotel, car
rental, etc., proof of payment. Proof of payment is satisfied by providing a
copy of the accomplished SF1166 "Voucher and Schedule of Payment" or
equivalent.

Contractor services - copies of contracts, requests for proposals (RFPs),
detailed evaluations of contractor bids, contractor invoices, USACE project
officer approvals of invoices, proof of payment. Proof of payment is
satisfied by providing a copy of the accomplished SF1166 or equivaient.

Supplies and Equipment - EPA authoerizations to purchase non-expendable
property of $1,000 or more, vendor invoices, proof of payment, and hourly
records of equipment use, when applicable.

Any other direct costs not included in the above categories.



2.

Indirect Costs

If indirect costs are not calculated by the USACE accounting system, a worksheet
showing calculations of indirect costs charged to a site will be retained by the
USACE.

Under this IAG, the USACE certifies: 1) that any indirect costs included in billings to
EPA represent, in accordance with GAO principles, indirect costs that would not
have been otherwise incurred by the USACE, or 2) that explicit Congressional
authority exists for charging other than incremental costs of performance.

Reporting Requirements

a.

The USACE will provide monthly progress reports to the EPA Remedial Project
Manager (RPM) listed on the IAG form, and to the EPA Regional IAG Coordinator or
Regional Project Officer who is assigned to coordinate IAGs within the Regional office.
The format and contents for monthly progress reports will follow recommendations
provided in EPA's March 2008 OSRTI guidance memorandum entitied: “Monthly
Project Reporting for Superfund Interagency Agreements to the U.S. Army Corps of
Engineers “. The monthly progress reports should minimally contain the following:

. A cover letter which includes the Site Name and IAG Number.

. Site Name and JAG Number.

. Summary of work performed for current period.

. Estimate of the percentage of the project completed.

. Accounting of funds expended during the reporting period and on the

project to date, which includes budget category cost breakdown.

. Summaries of all change orders and claims made on contracts during the
reporting period.

. Summaries of all contacts with representatives of the local community,
public interest groups, or State government during the reporting period.

. Summaries of all problems or potential problems encountered during the
reporting period.

. Projected work for the next reporting period.

. Copy of the SF 1080 billings statement clearly marked “copy”.



b. The USACE will submit a complete and signed Request for Reimbursement
{SF1080) to the EPA Financial Management Center, Cincinnati (CFMC),
containing, as appropriate, USACE cost by budget category identified by site, site-
specific account number, and IAG number. The USACE will follow the procedures
contained in EPA's OERR Directive, Memorandum 9295.2-04 entitled "EPA/U.S.
Army Corps of Engineers Payment Process, Direct Fund Cite/Revised
Reimbursement Methods" (available at the following website:
hitp://www.epa gov/superfund/cleanup/pdfs/rdra/fpayment.pdf.

c. USACE will provide a final inventory of property, within one month of the end of the
Interagency Agreement performance period, describing the condition of each item.
USACE will require all contractors to provide a final inventory of property prior to
their final contract payment. if the duration of the project is greater than one year,
USACE will provide an annual inventory of all property acquired by or furnished to
USACE with EPA funds.

Cost Recovery

In the event of a contemplated cost recovery action, the USACE will provide 1o EPA or the
Department of Justice (DOJ) a cost documentation package detailing site-specific costs
and including copies of the back up documentation. In some cases, these requests from
EPA or DOJ may require that this documentation be provided in less than thirty days. If
additional time is required to comply with a request, USACE will negotiate with EPA or DOJ
a schedule for responding. USACE will provide EPA with a contact for obtaining
necessary site-specific accounting information and documentation.

Record Retention Requirements

The USACE will retain the documents described in these "Special Conditions” for a
minimum of thirty years after submission of a final SF1080 for a site or sites, after which
USACE must obtain written permission from the authorized EPA official before disposing of
any of the records. USACE will require all contractors entering into cost reimbursable type
confracts to establish and maintain cost documentation as described above.

Audits

a. Superfund cost documentation information must be available for audit or
verification upon request of authorized auditing agencies.

b. If an audit determines that any direct or indirect costs charged to EPA by USACE
are unailowable, the USACE will notify EPA immediately following the resolution of
the audit.

Financial Closeout

Within six months after completion of remedial action activities, the USACE will send a
letter to USEPA Region |l Project Officer stating that the project has been completed and
provide the total amount of funds utilized and the amount of excess funds to be
deobligated and returned to EPA.



7.

10.

Other EPA Involvement

Payment by EPA to USACE contractors is contingent upon receipt of a USACE certified
payment request. Reimbursement tc USACE for in-house costs is contingent upon
receipt of a USACE certified reimbursement request (SF1080). Final project payments
for specific contracts and in-house cost shall be reviewed and approved by the EPA
Regional program office.

EPA will hold title to all property acquired with Superfund monies. EPA will provide the
USACE the property disposition instructions upon termination of the IAG and receive
fair-market value for any property disposed of or used for non-Superfund activities.

Cost Collection Upon Cancellation

If the Environmental Protection Agency (EPA) cancels the order, the USACE is
authorized to collect costs incurred prior to cancellation of the order plus termination
costs, up to the total payment amount provided for under the agreement.

Resolution of Disagreement:

If USACE and EPA cannot concur nor conditionally concur regarding any aspect of work
associated with EPA and USACE activities under this IAG, such disputes shall be
resolved at the lowest level possible within EPA and USACE. In such instances, USACE
district or division staff may sequentially elevate the matter to the Commander of the
USACE district or division office that is managing the IAG for resolution, and EPA
regional or headquarters staff may sequentially elevate the matter to the Director of
EPA's Superfund or Waste Management Division within the EPA regionai or
headquarters office that is managing the IAG for resolution.

Minority Business Utilization

In accordance with Public Law 102-389, EPA’s policy requires, to the fullest extent
possible, that at least 8% of its overall Federal funding for prime and subcontracts
awarded in support of authorized programs be awarded to business concemns or other
organizations owned or controlled by socially and economically disadvantaged individuals,
including historically Black colleges and universities and women.

Consistent with this policy, the USACE agrees, in awarding contracts under this |IAG, to
comply with the utilization requirements for Minority Business Enterprises (MBEs) and
Women’s Business Enterprises (WBEs) set forth in the Small Business Act, 15 U.5.C. 631
et seq and the annual Small Business goals negotiated with the Small Business
Administration (SBA).

The USACE agrees to submit a report to EPA showing the total amount of procurement
dollars awarded and the amount and percentage of such funds awarded to MBEs and
WBESs on Forms 6005-3 and 6005-3a by December 15th of the current year. Reports
should be submitted to:

Office of Small Business Programs
U.S. Environmental Protection Agency
1200 Pennsylvania Avenue, NW (Mailcode: 1230T)
Washington, D.C. 20460



11.

Project Specific Conditions

a.

The USACE will invite (with reasonable notice) the EPA RPM to participate in
contractor meetings in which scope of the project and/or progress is discussed.

The USACE will invite the EPA RPM fo participate in the contractor selection
process, as appropriate.

The USACE will have final authority for RA bids, shop drawings and contract
modifications (within contingency fund limitations).

The USACE Project Manager will regularly brief the EPA RPM on the current
status of the project. Briefings will be monthly unless a different frequency is
mutually agreed upon by both project managers. Emphasis shall be placed on
project budget, expenditure rates, and schedule.

The USACE personnel and its contractors will have the appropriate safety training
and be involved in a medical monitoring program as specified in 20 CFR Part 1910,
51 CFR 45663 - 45675; and Section 125(e) of CERCLA, as amended.

The USACE will furnish to the EPA RPM for their information a Quality Assurance
Management Plan.

When conducting work for Region 2, USACE will perform all QA tasks in
accordance with R2 QA policies, guidelines, SOPs etc. as opposed to USACE QA
procedures. QA Documents submitted o the EPA (i.e., QMPs and QAPPs
prepared in accordance with the UFP guidance) will be reviewed by R2 QA staff
prior to being approved by the R2 RPM. The USACE is responsible for reviewing
and approving any USACE contractor work for consistency with R2 QA
requirements. Any guidance referenced herein will be superseded by updates or
new Requirements/Guidance as they become available. All QMPs or QAPPs
must be reviewed annually and updated/revised once every five years in
accordance with the most recent EPA Requirements and approved by the USACE
QA Officer or designee (as approved by EPA) prior to submission to EPA for
review and approval. EPA may perform periodic USACE Quality System and/or
project-related assessments. The most recent Guidance and Requirements can
be found at: hitp://www.epa.gov/regiond2/ga/documents htm.

When conducting work for Region 2, USACE will provide electronic submittal of
sampling and geologic data in accordance with R2 policies, guidelines, and
formats. The R2 Electronic Data Deliverable (EDD) is a standardized format for all
submittals. The USACE is responsible for reviewing and approving any USACE
contractor work for consistency with R2 EDD requirements. The R2 EDD
Guidance and Requirements inciudes instruction manuals and data submission
and validation files. The most recent EDD Guidance and Requirements can be
found at: hitp.//iwww.epa.gov/region02/superfund/medd.htm




All project deliverables will be reviewed by appropriate USACE and EPA personnel
within 30 days unless a different frequency is mutually agreed upon by both
USACE and EPA project managers. Shortened time frames may be appropriate in
cases of expedited schedules.

Upon request, the USACE will, in a timely manner, submit to the EPA RPM all final
negotiated contracts and contract modifications with budget information.

Under situations where private contracts or subcontractors who are attempting to
contract or are under contract with USACE under this IAG have claimed some
information as Confidential Business Information (CBI), USACE will ensure that
such private contractors or subcontracts mark the information as CBI or similar
claim of confidentially. USACE will then inform EPA immediately in writing when
such a claim has been received, and forward the information marked CBI to EPA
for EPA review. EPA's Office of General Counsel/Office of Region Counsel will
then decide whether the CBI claim is valid. If EPA determines that the information
is CBI, USACE and EPA cannot release that information under the Freedom of
Information Act (FOIA) If USACE or EPA did not ask the private contractors or
subcontractors to identify CBI in its document submittals, and there is a FOIA
request, USACE or EPA will have to go back to the private contracts or
subcontractors and ask them to identify any CBI. |f any questions arise regarding
whether or not information is releasable under FOIA, USACE or EPA staff should
request that the EPA project officer managing the IAG contract EPA's Office of

General Counsel/Office of Regional Counsel, or the local EPA FOIA Officer, for
assistance.

If the EPA project officer changes during the period of performance of the I1AG,
EPA should submit an JAG Amendment Form as soon as the change occurs.
When submitting the IAG Amendment Form, Line 3 (Type of Action) should note
“Administrative Amendment’, and line 9 (EPA Project Officer Name, Address,
Telephone Number) should provide the contact information for the new EPA
Project Officer.

On an annual basis, EPA will conduct a performance feedback survey to assess
work assigned to USACE through the IAG during the calendar year. The purpose
of this feedback survey is to assess the performance of USACE in carrying out
assigned Superfund work during the calendar year. The survey includes survey
questions that would be filled out by the RPM regarding USACE performance
under the IAG. For any sites where an RPM provides a low rating of “I" or “2" for
any response to this feedback survey, USACE Headquarters will request that the
USACE project manager contact the RPM to discuss the reasons for that rating
and work out how to best resolve the problems or issues raised by the RPM.



DEPARTMENT OF THE ARMY
KANSAS CITY DISTRICT, CORPS OF ENGINEERS
700 FEDERAL BUILDING
KANSAS CITY, MISSOURI 64100-28%6

10 December 2008

REPLY TO
ATTRRTION OF

CECT-NWK-CT-H (71 5k)

Mr. Patrick C. Nejand

U.S. Army Corps of Engineers

214 State Highway 18 North

East Brunswick, New Jersey 08816

SUBIECT: Designation of Contracting Officer's Representative (COR) for Contract No.
W912DQ-()4—D-0023. Task Order 0011

1. Pursuant to DFARS 201 .602-2, you arc designated as the Contracting Otficer's
chrcsentativc (COR) in administration of tasks for the following contract:

Contract Number: W912DQ'04-D-0023, Task Order 0011

For: Soils Remediation Action Services Project, Operating Unit (OU) 2, Cornell
Dubilier Flectronics Superfund Site, South Plainfield, Middlesex County, New
Jersey

Contractor: Sevenson Environmental Services, Inc.

Contract Period: No later than 30 October 2013, unless extended by modification

2. You are authorized by this designation to take action with respect to the
following:

a. Responsible for technical review of vouchers and will have signature authority
to release interim payments, exclusive of final payment, on ohligations previously
approved by the Contracting Officer.

b. Verify that the contractor performs the technical requirements of the contract
in accordance with the contract terms, conditions and specifications. Specific emphasis
should be placed on the quality provisions, for both adherence to the contract provisions
and to the contractor's own quality control program.

. Perform, or cause {0 be performed, inspections necessary in connection with
paragraph 2a and verify that the contractor has corrccted all deficiencies. Perform
acceptance for the Government of services performed under this contract.

d. Maintain liaison and dircct communications with the contractor. Written
commumications with the contractor and other documents pertaining 1o the contract shall
he signed as "Contracting Officer's Representative” and a copy shall be furnished to the
contracting officer.

¢. Monitor the contractor's performance, notify the contractor of deficiencies
obscrved during survcillance and dircet appropriate action to cffect correction. Record
and report to the contracting officer incidents of faully or nonconforming work, dclays or
problems. In addition, you arc required to submit a monthly report concerning
performance of scrvices rendered undcr this contract.



SUBJECT: Designation of Contracting Officcr's Representative (COR) for Contract No.
W912D0Q-04-1)-0023, Task Order 0011

f. Coordinate site entry for contractor personncl, and insure that any Government-
fornished property is availahle when required.

3. You are not empowered to award, agree to or sigh any contract (including
delivery orders) or contract modification or in any way to obligate the payment of money
hy the Government. You may not take any action which may affcet contract or delivery
order schedules, funds or scope. All contractual agreements, commitments or
modifications which involve price, quantity, quality, delivery schedules or other terms
and conditions of the contract shall be made by the contracting officer. You may be
personally liable for unauthorized acts. You may not delegatc your COR authority.

4, This designation as a COR shall remain in effcct through the life of the contract,
unlcss sooner revoked in writing by the contracting officer or unless you are separated
from Government service. If you are to be reassigned or to be scparated from
Government service, you shall notify the contracting officer sufficiently in advance of
reassignment or separation o permit timely selection and designation of a sucecssor
COR. If your designation is revoked for any reason hefore completion of this contract,
turn your records over to the successor COR or abtain disposition instructions from the
contracting officer.

5. You are required to maintain adequate records to sufficiently describe the
performance of your duties as a COR during the life of this contract and to dispose of
such records as directed by the contracting officer. As a minimuin, the COR file shall
contain the following:

a. A copy of your letter of appointment from the contracting officer, a copy of any
changes to that letter and a copy of any termination letter.

b. A copy of the contract or the appropriate part of the contract and all contract
modifications.

¢. A copy of the applicable quality assurance (QA) surveillance plan.

d. All correspondence initiated by authorized representatives concerning
performance of the contract.

e. The names and position titles of individuals who serve on the contract
administration team. The contracting officer must approve all those who serve on this
teammn.

f. A record of inspections performed and the results.

g. Memoranda for record or minutes of any pre-performance conferences,

h. Memoranda for record of minutes of any meetings and discussions with the
contractor or others pertaining to the contract or contract performance.

i. Applicable laboratory test reports.

J. Records relating to the contractor’s quality control system and plan and the
results of the quality control cffort.

k. A copy of the surverltance schedule,

1. Documentation pertaining to your acceptance of performance of scrvices,
including reports and other data.

S



SUBJECT, Designation of Contracting Officer's Representative (COR) for Contract No.
W912DQ-04-D-0023, Task Order 0011

6. All personnel cngaged in contracting und related activities shall conduct business
dealings with industry in a manner above reproach in every aspect and shall protect the
U.S. Government's intercst, as well as maintain its reputation for fair and equal dealings
with all contractors. DoD 5500.7-R sets forth standards of conduct for all personnel
dircetly and indircctly involved in contracting.

7. A COR who nay have direct or indirect financial interests which would place the
COR 1n a position where there is a conflict between the COR's private interests and the
public interests of the United States shall advise the supervisor and the contracting officer
of the conflict so that appropriate actions may be taken. COR’s shall avoid the
appearance of a conflict of interests to maintain public confidence in the U.S.
Government's conduct of business with the private scetor.

8. You are required to acknowledge receipt of this designation on the duplicate copy
and return it to the contracting officer. Your signature also serves as certification that
you have read and understand the contents of DoD) 5500.7-R. The original copy of this
designation should be retained for your file.

¢ 7 97 //)7.(:@/')1 jla) 0/76’7774.9)

Lyfn Michelle (Shellcy) Thomas
HTRW, A-E & Construction Branch
Contracting Officer

Reccipt of this designation is acknowledged.

NAME: Patrick C. Ncjand ~ SIGNATURE: __ uze.od Bt

TITLE. __Cof Copooe LL 0S8 . DATE. [0 Pee (15

RANK/GRADE: ¢35 /7. TELEPHONE __ ui - 74 7-/86

CFE:

CT-H (file-suspense) OC (Rogers)
LC-ED (Maas)

CT-H (book)



4 February 2009

LETTER OF TRANSMITTAL
IAG NUMBER: RA DW96-942166-01-0 = $56,400.34
68-20X8145.0000
PAYMENT NUMBER ONE (01)
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (SOILS/LTTD)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0011
Sevenson Environmental Services, Inc.

AMOUNT: $56,400.34

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: 2 M/
Aatrick C. Nejand%;hone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: Yreg o9
Prompt Payment Date: 18 February 2009
Please return a signed copy to the address above. Thank You.

Received by:

Signature: C)’V’, Date:

Jefferey J. Marsala, USEPA

2. /579




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166
Invoice No. EST#1
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $56,400.34

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $56,400.34



Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

Page 1 of 1

276110 TRANS CODE: PV VOUCHER NO: EST#1

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 02/04/2009
SCHD DATE: 02/13/2009
CLOSED DATE: 02/13/2009
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942166 EST#1 W912DQ04D0023/0011
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC09042

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

56,400.34
0.00
56,400.34

0.00

FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09042
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A9002744868 001 02Gz 56,400.34 00000088 Y

‘XIO
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